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Open issuesOpen issues

? Need to avoid mech. unstable cables: 
?Look for smoking guns
?Change procurement strategy
?Change specs. and improve QC

? Ramp rate sensitivity
?Measure Interstrand Contact Resistance of 

LHC-IR cables
?Explore advantages and feasibility of SnAg 

coating
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The problemThe problem

? 50 % of the inner cable made with OST 
strand couldn’t be used because 
mechanically unstable
? This problem caused a shortage of inner 

cable
? In the attempt to solve this problem cables 

were made with the unfavorable lay 
direction (because of strand availability) 
? 50% coil rejection
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The smoking gunThe smoking gun

? We tried to understand the causes of the 
cabling problem with OST strand

? The springback value is very close to the 
maximum limit of the specs

? While SSC-IGC strand had significantly 
lower values
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Defendant acquittedDefendant acquitted

? Alstom strand successfully used for inner 
cable had a similar high springback

? We have to change strategy
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New procurement strategy New procurement strategy -- 11

? We are going to procure the cable
? Specs will require mechanical stability of the cable 

(we are working on the detail of the test and the 
acceptance criteria)

? We are going to carefully select the recipient of 
the Request For Proposal

? Selection will be base on technical evaluation of 
the proposal (that should include a good record of 
similar successful cables)  
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New procurement strategy New procurement strategy -- 22

? Cable will be procured in two phases:
? 1st phase: short production to test the cable 

and wind a coil (< 5 months from signature of 
contract)
? this will be a GO/NO_GO test
- we are working on how to put this into the contract 

? 2nd phase: all the rest   
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Specs and QC improvementsSpecs and QC improvements

? We had a very useful meeting with Greg 
Kobliska (TD-QC group) on Oct 15.
? We are modifying the Specs and the QC 

plan in order to:
- be consistent with the procurement strategy
- update QC from SSC time (eddy current scan…)
- reliable QC at contractor and at Fermilab  
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Ramp rate dependenceRamp rate dependence

? We have prepared a sample for measuring 
the Interstrand Contact Resistance of LHC-
IR coils, as built. (it’s a short mechanical 
model of collared coils)

? The sample is in the cryostat ready to be 
tested

? Results will tell us if SnAg coating is an 
interesting option or not.

? CERN is available to collaborate with us
? Set heat treatment time

? Several vendors have this technology  
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Next steps:Next steps:

? Specs:
?1st new version by the end of next week
?Final version within end of November

– Including criteria for tech evaluation

? QC:
?We are working on the budget for cable (BNL) and 

strand (FNAL) tests
?Complete plan and budget by the end of 

November


